
SPECIAL PROVISIONS 

SP-I  SCOPE. This  section  covers  special  items  applicable  to this  

project  only  which  are not covered  elsewhere.  In case of 

conflict  between these  Special  Provisions,  "General  Conditions",  

or  "Detailed  Specifications",  the Special  Provisions  shall  govern.  

SP-2 ALTERNATE BIDDING. The bid  proposal  contains  two schedules  of 

construction.  

Schedule  I - Expansion  of existing  hazardous  waste disposal  site.  

Cover  of carbon  mound and filled  solid  waste site.  
• 

Schedule  2 - Construction  of a second hazardous  waste disposal  site.  

The Owner reserves  the right  to award a contract  for  either  

schedule  independently  or for  both  schedules.  Only one contract  

'UM be awarded thus  eliminating  the conflict  of one contractor  

being  awarded Schedule  I and another  Schedule  2. 

SP-3 SURVEYS. All  land  areas to receive  earth  work operations  except  

borrow  areas  shall  be surveyed  on 50'x50'  grid.  Owner will  

provide  surveys.  Survey's  to be provided  shall  be as follows:  

I.  Hazardous  Waste Expansion  and 2nd Site  Construction.  

a) Cut/fill  stakes  ,for below  pad subgrade.  

b) Grade stakes  for  clay  pad finished  grade.  

c) Grade stakes  for  drainage  course  finished  grade.  

2. Leachate  Pond. 

a) Slope stakes  and cut/fill  stakes  for  subgrade.  

3. Carbon Mound and Filled  Solid  Waste Site.  

a) Grade stakes  for  top of clay  envelope.  

b) Grade stakes  for  topsoil  finished  grade.  

SP-4 OWNER AND ENGINEER DEFINED. The Owner is  herein  understood  to be 

Anaconda  Aluminum Company. Hereinafter  the word Owner and Company 

are  to be considered  synonymous.  The Engineer  is  herein  understood  

to  be Marquardt,  Billmayer  or its  authorized  representative.  

SP-5 RIGHT-OF-WAY. The Contractor  shall  conduct  all  hi b operations  

entirely  within  the land  and right-of-way  provided,  unless  he 

receives  written  permission  from the property  owner to do  other-

wise.  The Owner shall  not be held  accountable  for  encroach-

ment on private  property  by the Contractor.  
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SP-6 PRE-BID CONFERENCE. Not less  than I week prior  to the advertised  

bid  opening  date  apre-bid  conference  will  be held  at which  interested  

Contractors  will  klave  the opportunity  to meet with  representatives  

of  the Engineer.  At this  conference,  the scope and salient  

features  of this  project  will  be discussed  and Contractors  will  

have  the opportunity  to ask questions  relative  to Plans  and 

Specifications  and shall  go over  the site  of the work in  detail  so 

that  all  questions  can be raised  at this  conference  as are required  

for  Contractors  to gain  a full  knowledge  of the work involved,  the  

bidding  procedure  and other  information  required  to prepare'  and 

submit  their  bid. 1  

SP-7 CONTRACT TIME AND LIQUIDATED DAMAGES. Contract  time  is  the number 

of  calendar  days allowed  by Contract  for  the Contractor  to complete  

the  entire  scope of work in  this  contract.  

CONTRACT TIME AND LIQUIDATED DAMAGES 

_.Completion  Time in  Calendar  Days Liquidated  Damages per Calendar  Day  

etqC o $500.00  

Th eginning  of the contract  time  shall  be stated  in a written  

NOTICE TO PROCEED written  by the Engineer  to the Contractor.  In 

establishing  the date  when contract  time  begins,  the Engineer_  

will  consider  that  10 calendar  days will  be involved  in  getting  

the  NOTICE to the Contractor,  after,  which  the Contractor  will  

be allowed  an additional  60 t lendar  days to mobilize,  obtain  

materials  and complete  k.  

Contract  time  will  ex ire  automatically  the number of calendar  

days,  stated  as contract  time  in  the contract,  later  except  as a 

STOP WORK ORDER is  issued  in  writing  by the Engineer.  Issuance  /1 

of  a STOP WORK ORDER stops  the expiration  of contract  time  until  1 

a NOTICE TO AGAIN PROCEED is  issued  by the Engineer.  

SP-8 CONTROL TESTING. Payment for  control  testing  will  be paid  by the  

Owner. However, control  tests  failing  tomeet  the minimums shall  

be paid  by the Contractor  by way of withholdings  from the total  dontract  

price.  

SP-9 PRESERVATION OF SURVEY MONUMENTS. Contractor  shall  be required  to 

preserve  undisturbed  all  survey  monuments, and control  stakes.  

Contractor  shall  be required  at his  own expense to have all  dis-

turbed  monuments relocated  by the Engineer.  

SP-I0  TRAFFIC CONTROL DEVICES. Shall  be erected  and maitained  in  con-

formance  with  applicable  provisions  of the Standard  Specifications  

for  Road and Bridge  Construction  of the State  Highway Commission  

of  Montana 1976 Edition,  Section  4. 

SP-11 APPLICABLE PUBLICATIONS. Work performed  and matefials  to be 

furnished  as listed  in  the specifications  shall  conform  to the  

applicable  publications  and standards  of the organizations  
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listed  in  the Specifications.  Latest  editions  and revisions,  

as of the date of the Specifications,  of the publication  or 

standards  listed  or referred  to in  the Specifications  are by 

such  listing,  reference,  or notation  made a part  of the  

Specifications.  

SP-I2  CODES AND REGULATIONS. Materials  and work shall  comply with  

applicable  Federal,  State  and local  laws and codes,  and the  

regulations  of governmental  agencies  having  jurisdiction  over  

any phase of the work. Any additional  material  and labor  • 

required  for  compliance  with  the laws,  codes and regulations  

shall  be provided  without  extra  cost  even though  the work 

is  not in  the Specifications  or indicated  on the drawings.  

SP-I3  CONTRACT DRAWINGS. The contract  drawings,  prepared  by or under  

direction  of the Engineer  are part  hereof.  Where conflict  occurs  

between  drawings  and specification,  the decision  of the Engineer  

shall  govern.  
.04  

SP-I4  SHOP AND ERECTION DRAWINGS. 

I.  Drawing  Submittals.  The Contractor  shall  prepare  erection  

drawings  and other  data  and shall  submit  five  copies  for  

review  of drawings.  Following  review,  the contractor  

shall  resubmit  five  copies  of the drawings  which  required  

revision  or correction.  Wherever  field  changes are made, 

they  shall  be reviewed  by the Owner or its  Engineer  before  

installation  and reVised  drawing  showing  "As Built"  conditions  

shall  be submitted  to the Engineer.  

2. Review Procedure.  When required  by the Specifications  or any 

other  provision  of the Contract,  the Contractor  shall  submit  / 

for  review  by the Engineer  all  design,  shop or detail  drawings,  

equipment  drawings,  catalog  cuts,  data  sheets  and other  eng-

ineering  data,  all  of which  is  referred  to hereafter  singularly  

and collectively,  as "data",  pertinent  to the Contract.  Data 

submitted  to the Engineer  will  be reviewed  and returned  to 

the  Contractor.  •  

a. When the data  returned  to the Contractor  have been noted  

"No Exception  Taken" the Contractor  shall  proceed  with  

the  work indicated  on that  submittal  in  accordance  with  

the  contract.  

b.  When the data  returned  to the Contractor  are stamped  

"Exceptions  as Noted",  the Contractor  shall  make the  

changes  noted  on the data  and proceed  with  the work in  

accordance  with  the Contract.  The revised  data  shall  

be resubmitted  for  record  purposes  with  the changes made. 

c.  When data  are returned  to the Contractor.stamped  "Revise  

as Noted and Resubmit",  the Contractor  shall  revise  

the  data  and resubmit  for  review.  The work shall  not 

proceed  unless  instruction  to the contrary  are received  

from  the Engineer.  
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Any review  by the Engineer  shall  not relieve  the Contractor  

from  responsibility  for  errors  or omissions,  inadequate  

design,  performance  requirements,  schedule  requirements,  

and proper  operation  of any item  required  under  the  

Contract;  and, notwithstanding  any such review,  Contractor  

shall  remain  soley  responsible  for  full  and complete  per-

formance  in  accordance  with  the terms,  conditions,  provisions,  

drawings  and specifications  set forth  in  the Specifications,  

herein  or referred  to and made a part  hereof.  

SP-15 NAMED PRODUCTS AND SUBSTITUTIONS. Where products  or materials  are 

specified  by manufacturer,  trade  name, or brand,  such designations  - 

are  intended  to indicate  the required  quality,  type,  utility,  

and finish.  Requests  for  proposed  substitution  shall  include  

complete  specifications  and descriptive  data  to prove  the equality  of 

proposed  substitutions.  Substitutions  shall  not be made withOut  

the  written  approval  of the Owner or its  Engineer.  

SP-16-..MMUFACTURER'S DIRECTIONS. Manufactured  articles,  material,  and 

equipment  shall  be applied,  installed,  connected,  erected,  used, 

cleaned  and conditioned  as recommended by the manufacturers.  

SP-17 APPROVAL OF EQUIPMENT AND MATERIALS. The Contractor  shall  furnish  to 

the  Owner or its  Engineer  for  approval  the name of the manufacturer  

of  machinery,  mechanical  and other  equipment  which  he contemplates  

using  in  execution  of the work, together  with  the performance  

capacities  and such other  information  which  may be pertinent  or 

required  by the Owner of its  Engineer.  
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